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R. J. Corey 376-0108
Class of Change

[X] I - Signatories [1 I - Executive Manager [] lii - Project Manager
Change Title
Modification And Extension Of The M-01 5-00 Major Milestone "Complete the RI/FS (or RFI/CMS and
RI/FS) process for all non-tank farm operable units except for canyon/associated past practice waste site
OUs covered in M-85-00"
Description/Justification of Change

The change package includes:
0 Modification and extension of major milestone M-015-00 by 9 2 years

These changes align with the revised and reprioritized milestones developed through negotiations.

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of Lead
Regulatory Agency," are denoted by using strikeeut to indicate text deletions and double underline to
indicate text additions.

Number Milestone Due Date
M-015-00 Complete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank 42/3142044
Lead Reulator farm operable units except for canyon/associated past practice waste Q6/3f/2Q26
Agaency: Dual site OUs covered in M-85-00.
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hnpact of Change
Mc2ntion and extension of the M-015-00 major milestone for submittal of M-01 5 series decision

dc- irents.
Affected Documents

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).
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